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Reports for Committee Members / University Campuses  
 
Name of Institution: The University of North Carolina at Pembroke  
Date:  April 1, 2008 
Contact:  J. Michael Clark, AIA 
 
  
1.  Total Amount of Bond Dollars Allocated to this Campus?  $57,452,412 
 
2.  Please list the projects currently underway, the estimated cost, and the status of each 
of these projects? 
   
Completed Projects: 

1. New Science Building/Oxendine Renovation – $15,924,739 
2. Jones Athletic Center Renovation - $8,002,717  
3. Water Distribution Upgrades – $220,745 
4. Grounds Infrastructure Upgrades - $1,996,000 – This project was submitted 

for a scope change.  The new scope will be the construction of a new 
Biotechnology Building.  Scope change was approved in August 2005. 
$165,042 of the amount was expended on this project.   

5. Locklear Hall Renovations - $1,893,001  
6. West Hall - $977,330 – This project was submitted for a scope change.  The 

new scope will be the addition of fire suppression for Belk and North 
Residence Halls. 

7. New Residence/Dining Hall – Scope change approved, previously reported in 
August 2004 HEBOC report. $296,137 of the amount was expended on this 
project. 

8. Electrical System Upgrades - $1,940,442  
9. Moore Hall Renovations - $2,693,087 
10. Belk and North Fire Suppression - -$892,765 in bond funds from item #5 

above, the remainder in housing revenues  
11. New Auxiliary Services Center/Pinchbeck Renovation - $3,158,363 
12. New Classroom Building - $6,880,504  
13. BA Renovation – $978,595 
14. DF Lowry - $1,961,653  
15. Technology Infrastructure - $2,610,012 
16. New Biotechnology Building – Project is complete and occupied.  Close-out 

documents have been recently provided and Contractor is submitting final 
Pay Application.  $2,222,187 

17. Replace Physical Plant Complex - $4,984,533 
18. Effective Project Management - $2,627,890 

 
In Progress Projects: 
 Projects are complete.  We are waiting on the final pay application. 
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3.  Are the projects adequately timed to reflect cash-flow requirements?  If not, explain. 
 Yes 

   
4.  List the projects that are substantially above or below budget and explain why. 
(“Substantial” is defined as plus or minus 10%.) 

 None presently.   
 
 5.  Overall, are the projects underway on this campus ahead, behind, or on schedule?   
   

On schedule.   
 

 6.  What type of construction methods are being used (Single Prime, Multi-Prime, 
Construction Manager, Construction Manager at Risk)?  Which ones have proven to be 
most effective and efficient?  
 

We have used CM at Risk on the Oxendine and Jones Projects.   All other 
project either have used or will use single prime contracting.  We have had 
success with both methods.  The remaining projects are projected to utilize 
single prime bidding. 

 
7. If this campus is using CM at Risk for any of its projects, please describe your overall 
experiences using this method.   

Our experience with one CM at Risk has been very positive (Suitt 
Construction who is managed the Oxendine project).  We felt that they were  
a full team player who has helped this project get completed on time and 
under budget.  Our experience with our other CM at Risk has been less 
positive (Flintco Construction who managed the Jones project).  They  
essentially performed like a  general contractor, in that they take no 
responsibility for lack of coordination of drawings, examination of 
preexisting site conditions, or potential large change orders.  We have found 
that their preconstruction services were essentially without value.  Also, we 
had difficulty with this CM providing sufficient onsite personnel to manage 
this job, and in their coordination of subcontractors. 

  
 8.  Are the expenditures of the proceeds from the bonds issued under this act in 
compliance with the provisions of this act?   
 

Yes 
 
9.  Are there projects that have had a change in scope from its original intent?  If any of 
these projects require General Assembly approval, please list these projects and the 
change.   
 

1.  New Residence/Dining Hall – This project has been redirected and will 
provide a new classroom building of approximately 35,000 square feet.  
Legislative approval for this change was sought and obtained in July 2003.   
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2.  West Hall Renovation – Remaining funds from this project will be 
redirected to provide fire suppression for Belk and North Residence Halls.  
Letislative approval for this change was sought and obtained in August 2005.   
3.  Campus Infrastructure Improvements -  Remaining funds from this 
project will be redirected to provide a new Biotechology Building which will 
support the strategic academic plan, regional economic enhancement and 
technology transfer initiatives. Legislative approval for this change was 
sought and obtained in August 2005. 
 

10.  List projects currently underway that require additional funding, other than bond 
dollars.   
 

Additional funding has been added to the following projects: 
 Jones Renovation/Addition - $600,000 – project is complete 
 New Auxiliary Services Facility/Pinchbeck Renovation - $1,500,000 – project 

is complete 
 Belk and North Fire Suppression required additional funding from Housing 

receipts – project is complete 
 DF Lowry Renovation - $125,000 – additional funding from the President’s 

Bond Reserve – project is complete. 
 New Biotechnology Building - $453,812 – additional funding from the 

President’s Bond Reserve.  Also, $100,000 has been transferred from savings 
from the Science Building project which was completed in 2004.  Project is 
complete. 

 
11.  What are the sources for these funds?  Are all of these funds on hand?  If not, please 
explain why.  

These funds will be provided through either self liquidating sources, savings 
from other completed bond projects, or the President’s Bond Reserve.  
Funds are currently available.   

 
12.  What is the current HUB participation rate at this campus (please break down for 
Women, African-American, and Other)?  Please list and explain efforts to reach HUB 
goals.    
 
The updated report is shown below.  Final numbers are still pending for the 
Business Administration Building Renovation and the DF Lowry Building 
Renovation.  UNCP leads the UNC institutions in HUB participation on a 
percentage basis.   
See detailed 
participation 
chart on the 
following 
pagect 

% 
Af  
Amer 

% 
Hispanic 

% Asian 
American 

% 
Amer 
Indian 

% Non 
minority 
female 

%Other (econ 
disadvantaged) 

Oxendine 3% 0% 0% 22 8% 0% 
Locklear Hall 0% 0% 0% 0% 0% 100% 
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Business 
Admin 
Generator 

0% 0% 0% 100% 0% 0% 

Moore  0% 2% 0% 0 19% 0% 
Jones 0% 0% 0% 100% 0% 0% 
New Physical 
Plant 

0% 0% 0% 0% 0% 100% 

New Aux 
Services Center 

0% 0% 0% 100% 0% 0% 

Campus Water 
Disribution 

0% 0% 0% 0% 0% 0% 

Electrical 
Distribution** 

0% 0% 0% 1% 1% 2% 

Belk and North 
Fire 
Suppression 

0% 0% 0% 100% 0% 100% 

Classroom 
Building 

2% 0% 0% 16% 11% 0% 

Business 
Admin General 
Renovation 

0% 0% 0% 11% 0% 0% 

DF Lowry 
General 
Renovation 

0% 0% 0% 19% 0% 0% 

Biotechnology 
Facility 

0% .003% 0% 15.5% 1% 0% 

Electrical 
Distribution 
Phase II 

0% 0% 0% 0% 0% 0% 

 
 
We have held several HUB Outreach Sessions in order to provide 
information on HUB opportunities, upcoming projects, and second to 
provide a mixer opportunity with local majority contractors.  We continue to 
seek ways to increase African American participation. 
 

13.  Please describe any innovative practices being used to complete the Bond Program.  
 We have held several HUB Outreach Sessions in order to provide 

information on HUB opportunities, upcoming projects, and second to 
provide a mixer opportunity with local majority contractors. 

 We have written an Access database to track project information that 
will not only be useful for Bond projects, but for all future projects. 

 We provided approximately 44,000 square feet of swing space to house 
our Chemistry, Physics, Biology, Computer Science, and Math 
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departments during the renovation of Oxendine.  This space was 
acquired through leasing.   

 We have conducted value engineering sessions during the design of the 
Classroom Building project to identify ways to capture savings prior to 
bid day.  Due to this effort, we were able to accept all alternates, and 
retain funding for equipment. 

 We have encouraged faculty to pursue grants for equipment for the new 
Biotechnology building to free up funds to be used for construction rather 
than equipment purchase. 

 
 
14.  What are the major challenges facing this University in completing the bond projects.   

No significant challenges. 
 
15.  If this challenge was listed previously, what has been done since the last 
meeting/survey to remedy the situation? 
 

Contractor responded and completed project. 
 
16.  Please list projects that are scheduled to start within the next quarter. 
 

 None.  All projects are either complete or in construction. 
 
17.  Additional Comments/Concerns. 
 None. 
 
 
 
 


